

STATUS OF PPP PROJECTS (AS OF 06 AUGUST 2014)

	PROJECTS	EST. COST (PHP)	AGENCY	PROCUREMENT OF TRANSACTION ADVISOR	PREPARATION OF BUSINESS CASE/ FEASIBILITY STUDIES	FINALIZATION OF PROJECT STRUCTURE (by Implementing Agencies)	ICC APPROVAL	NEDA BOARD APPROVAL	BIDDING STAGE	CONTRACT AWARD
1	Daang Hari-SLEX Link Road Project	2.01 B	DPWH	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED
2	PPP for School Infrastructure Project (PSIP) Phase I	16.28 B	DepEd	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED
3	NAIA Expressway Project	15.52 B	DPWH	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED
4	PPP for School Infrastructure Project (PSIP) Phase II	3.86 B	DepEd	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED
5	Modernization of the Philippine Orthopedic Center	5.69 B	DOH	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED
6	Automatic Fare Collection System	1.72 B	DOTC	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED
7	Mactan-Cebu International Airport Passenger Terminal Building	17.52 B	DOTC	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED
8	Cavite - Laguna (CALA) Expressway	35.42 B	DPWH	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	ONGOING	
9	LRT Line 1 Cavite Extension and O&M	64.90 B	DOTC	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	ONGOING	
10	Integrated Transport System Project- Southwest Terminal	2.50 B	DOTC	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	FOR BID SUBMISSION	
11	Bulacan Bulk Water Supply Project	24.40 B	MWSS	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	FOR BID SUBMISSION	
12	Integrated Transport System Project- South Terminal	4 B	DOTC	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	FOR BID SUBMISSION	
13	Laguna Lakeshore Expressway Dike Project	122.8 B	DPWH	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	FOR BID SUBMISSION	
14	New Centennial Water Supply Source Project	18.72 B	MWSS	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	FOR ISSUANCE OF ITPB	
15	Operation & Maintenance of LRT Line-2	No CAPEX	DOTC	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	FOR ISSUANCE OF ITB	
16	Operation and Maintenance of the Laguindingan Airport	14.6 B	DOTC	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	FOR ISSUANCE OF ITPB	



STATUS OF PPP PROJECTS (AS OF 06 AUGUST 2014)

	PROJECTS	EST. COST (PHP)	AGENCY	PROCUREMENT OF TRANSACTION ADVISOR	PREPARATION OF BUSINESS CASE/ FEASIBILITY STUDIES	FINALIZATION OF PROJECT STRUCTURE (by Implementing Agencies)	ICC APPROVAL	NEDA BOARD APPROVAL	BIDDING STAGE	CONTRACT AWARD
17	Enhanced Operation and Maintenance of the New Bohol (Panglao) Airport	2.33 B	DOTC	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	FOR ISSUANCE OF ITPB	
18	Operation & Maintenance of the Puerto Princesa Airport	5.13 B	DOTC	COMPLETED	COMPLETED	COMPLETED	COMPLETED	ONGOING		
19	Operation & Maintenance of the Iloilo Airport	30.40 B	DOTC	COMPLETED	COMPLETED	COMPLETED	COMPLETED	ONGOING		
20	Operation & Maintenance of the Davao Airport	40.57 B	DOTC	COMPLETED	COMPLETED	COMPLETED	COMPLETED	ONGOING		
21	Operation & Maintenance of the Bacolod Airport	20.26 B	DOTC	COMPLETED	COMPLETED	COMPLETED	COMPLETED	ONGOING		
22	Regional Prison Facilities through PPP	40.29 B	DOJ	COMPLETED	COMPLETED	COMPLETED	COMPLETED	ONGOING		
23	Davao Sasa Port	17.46 B	DOTC	COMPLETED	COMPLETED	COMPLETED	ONGOING			
24	Motor Vehicle Inspection System Project	14.09 B	DOTC	COMPLETED	COMPLETED	ONGOING				
25	North-South Commuter Rail	86.96 B	DOTC	COMPLETED	ONGOING					
26	Mass Transit System Loop	135 B	DOTC	COMPLETED	ONGOING					
27	LRT-1 Extension to Dasmarinas Project	TBD	DOTC	COMPLETED	ONGOING					
28	Central Luzon Link Expressway Phase II	TBD	DPWH	COMPLETED	ONGOING					
29	Improvement and Operation and Maintenance of Kennon Road and Marcos Highway	TBD	DPWH	COMPLETED	ONGOING					
30	Upgrading of the San Fernando Airport	TBD	BCDA	COMPLETED	ONGOING					



STATUS OF PPP PROJECTS (AS OF 06 AUGUST 2014)

	PROJECTS	EST. COST (PHP)	AGENCY	PROCUREMENT OF TRANSACTION ADVISOR	PREPARATION OF BUSINESS CASE/ FEASIBILITY STUDIES	FINALIZATION OF PROJECT STRUCTURE (by Implementing Agencies)	ICC APPROVAL	NEDA BOARD APPROVAL	BIDDING STAGE	CONTRACT AWARD
31	Batangas-Manila (BatMan) 1 Natural Gas Pipeline Project	TBD	PNOC	COMPLETED	ONGOING					
32	Manila Bay-Pasig River-Laguna Lake Ferry System Project	TBD	DOTC	COMPLETED	ONGOING					
33	C-5 Transport Development Project	TBD	DOTC	COMPLETED	ONGOING					
34	Clark International Airport Project	TBD	DOTC	ONGOING						
35	Plaridel Bypass Toll Road	TBD	DPWH	ONGOING						
36	Trimedical Complex	TBD	DOH	ONGOING						
37	Vicente Sotto MMC Modernization Project	TBD	DOH	ONGOING						
38	Manila East-Mass Transport System Project	TBD	DOTC	ONGOING						
39	Central Spine RORO	TBD	DOTC	ONGOING						
40	Clark Green City Food Processing Terminal	TBD	BCDA	ONGOING						
41	Manila Heritage and Urban Renewal Project	TBD	DOF	ONGOING						
42	R1-R10 Link Mass Transit System Project	TBD	DOTC	ONGOING						
43	Operations and Maintenance of NAIA	TBD	DOTC	ONGOING						
44	Road Transport IT Infrastructure Project Phase II	TBD	DOTC	ONGOING						



STATUS OF PPP PROJECTS (AS OF 06 AUGUST 2014)

	PROJECTS	EST. COST (PHP)	AGENCY	PROCUREMENT OF TRANSACTION ADVISOR	PREPARATION OF BUSINESS CASE/ FEASIBILITY STUDIES	FINALIZATION OF PROJECT STRUCTURE (by Implementing Agencies)	ICC APPROVAL	NEDA BOARD APPROVAL	BIDDING STAGE	CONTRACT AWARD
45	Rehabilitation of National Center for Mental Health	TBD	DOH							
46	Civil Registration System – Information Technology Project Phase II	TBD	NSO							
47	Ferry Passenger Terminal Buildings Development	TBD	DOTC							
48	C-6 Expressway (Southeast, East, and North Section)	TBD	DPWH							
49	Philhealth Information Technology Project	TBD	PhilHealth/ DOH							
50	NLEX East Expressway	TBD	DPWH							
51	Freeport Area of Bataan (FAB) Barging Facility/ Port Project	TBD	FAB							
52	NIA Irrigation Project	TBD	DA-NIA							
53	Camarines Sur Expressway Project	TBD	DPWH							
54	New Cebu Container Port and Redevelopment of Existing Cebu Baseport	TBD	DOTC							

PROJECTS UNDER CONCEPTUALIZATION

Other Projects for Implementation

	PROJECTS	EST. COST (PHP)	AGENCY
55	NLEx-SLEx Connector Road	21.20 B	DPWH
56	Skyway Stage 3 Project	26.66 B	TRB
57	MRT Line-7	63.14 B	DOTC